COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 19/ 2012

ESTI MATE SUMVARY 14: 59: 51
CONTI D C18380R ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18380R- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 64.0  DAYS TI VE ALLOW 65 WORK DAYS
ANTELOPE CREEK TO CASTLEWOOD C PERCENT TI ME: 98. 46 ORI G TI VE ALLOW 40 WORK DAYS
PROJECT NO STA0831- 115
ANTELOPE CREEK TO CASTLEWOOD C
NAME OF ROAD: 083A
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
EDW C. LEVY CO. dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 10/ 19/ 2012 DATE TI ME STARTED 06/ 20/ 2012
2635 DELTA DRI VE DATE LET 05/ 24/ 2012 DATE WORK BEGAN 06/ 25/ 2012
DATE AWARDED 06/ 01/ 2012 DATE TI ME STOPPED 10/ 02/ 2012
DATE CONTRACT EXECUTED 06/ 18/ 2012 DATE ACCEPTED 10/ 02/ 2012
COLORADO SPRI NGS CO 80910 719- 392- 4207 DATE NOTI CE TO PROCEED 06/ 20/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,342, 951.90 PARTI Cl PATI NG $ 3,225, 925. 57 $ 1,588, 441. 08
AWARD PRQIECT AMT: $  3,084,008. 10 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 96. 50% TOTAL EARNI NGS 3,225, 925. 57 1,588, 441. 08
FUNDS AVAI LABLE: $ 117, 026. 33 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,225, 925. 57 1,588, 441. 08
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -46, 260. 12 -1, 065. 59
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,179, 665. 45 1,587, 375. 49
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,179, 665. 45 1,587, 375. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,587, 375. 49

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18380R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18380R- BI D ESTI MATE RUN 10/ 19/ 2012
PRQIECT. STA0831- 115 ESTI MATE NO. 0002 14:59: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 Renoval of Delineator 94. 000 89. 000
EACH 5. 000 30. 00
6. 00000 94. 000 564. 00
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 3, 817. 000 3, 817. 000
Sy 0. 000 0. 00
2.80000 3, 817. 000 10, 687. 60
0015 202- 01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 1.000 325. 00
325. 00000 1. 000 325. 00
0020 203- 00060 Enbanknent Material (Conplete In Place) 1, 992. 200 1, 326. 200
cY 666. 000 11, 821.50
17. 75000 1, 992. 200 35, 361. 55
0025 203-01500 Bl adi ng 77.500 50. 500
HOUR 27.000 2,592. 00
96. 00000 77.500 7,440. 00
0030 208- 00002 *Erosion Log (12 Inch) 520. 000 520. 000
LF 0. 000 0. 00
4.55000 520. 000 2, 366. 00
0035 208- 00034 *Gravel Bag 100. 000 100. 000
LF 0. 000 0. 00
421. 00000 100. 000 42, 100. 00
0040 208-00070 Vehi cl e Tracking Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 110. 00000 1. 000 1,110. 00
0045 208-00103 *Renoval and Di sposal of Sedinment (Labor) 4.000 3. 000
HOUR 1.000 41. 00
41. 00000 4. 000 164. 00
0050 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
72.10000 0. 000 0.00
0055 208- 00106 *Sweepi ng (Sedi ment Renoval ) 92. 250 57. 250
HOUR 35. 000 4,760. 00
136. 00000 92. 250 12, 546. 00



CONTI D C18380R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCON: 18380R- BI D ESTI MATE RUN 10/ 19/ 2012
PRQJECT: STA0831- 115 ESTI MATE NO 0002 14: 59: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 75. 500 0. 000
HOUR 75. 500 5, 889. 00
78. 00000 75. 500 5, 889. 00
0065 208- 00205 Erosi on Control Supervisor 119. 500 82. 500
HOUR 37.000 2,978.50
80. 50000 119. 500 9,619.75
0070 210-01130 *Reset Cuardrail Type 3 662. 000 0. 000
LF 662. 000 6, 222. 80
9. 40000 662. 000 6, 222. 80
0075 210-01200 *Reset End Anchorage 2.000 0. 000
EACH 2.000 1, 208. 00
604. 00000 2.000 1, 208. 00
0080 210-04200 *Adj ust CGuardrail 1, 475. 000 0. 000
LF 1, 475. 000 5,678.75
3. 85000 1, 475. 000 5,678.75
0085 212-00006 *Seeding (Native) 10. 800 2.100
ACRE 8. 700 4,410. 90
507. 00000 10. 800 5, 475. 60
0090 212-00032 *Soi | Condi tioning 10. 800 2.100
ACRE 8. 700 20, 540. 70
2,361. 00000 10. 800 25, 498. 80
0095 213-00002  *Mil ching (Wed Free Hay) 10. 800 2.100
ACRE 8. 700 6, 438. 00
740. 00000 10. 800 7,992. 00
0100 213-00061  *Muil ch Tackifier 2, 160. 000 420. 000
LB 1, 740. 000 4, 959. 00
2. 85000 2,160. 000 6, 156. 00
0105 307- 00000 *Hydrated Linme 259. 110 259. 110
TON 0. 000 0. 00
161. 00000 259. 110 41,716.71
0110 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 608. 630 242.300
TON 366. 330 42, 494. 28
116. 00000 608. 630 70, 601. 08



CONTI D C18380R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCON: 18380R- BI D ESTI MATE RUN 10/ 19/ 2012
PRQJECT: STA0831- 115 ESTI MATE NO 0002 14: 59: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-34741 Hot M x Asphalt (G ading SX) (75) (PG 64-22) 2,951. 050 2,960. 580
TON -9.530 -688. 07
72.20000 2,951. 050 213, 065. 81
0120 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 19, 673. 970 4,662. 770
TON 15, 011. 200 1, 203, 898. 24
80. 20000 19, 673. 970 1,577, 852. 39
0125 406- 09500 *Col d Bi tuni nous Pavenent (Recycle) 93, 468. 530 93, 468. 530
SY 0. 000 0. 00
3.20000 93, 468. 530 299, 099. 30
0130 411-10255 Emul sified Asphalt (Sl ow Setting) 9, 422. 000 2,933. 000
GAL 6, 489. 000 9, 409. 05
1. 45000 9, 422. 000 13, 661. 90
0135 411-90040  *Recycling Agent 109, 770. 200 109, 770. 200
GAL 0. 000 0. 00
2.90000 109, 770. 200 318, 333. 58
0140 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2.000 3, 960. 00
1, 980. 00000 2.000 3, 960. 00
0145 612-00001  Delineator (Type I) 91. 000 0. 000
EACH 91. 000 2,457.00
27.00000 91. 000 2,457.00
0150 612-00002  Delineator (Type I1) 15. 000 0. 000
EACH 15. 000 465. 00
31. 00000 15. 000 465. 00
0155 625- 00000 Construction Surveyi ng 1. 000 0. 900
LS 0. 100 618. 00
6, 180. 00000 1. 000 6, 180. 00
0160 626-00000  *MNbbilization 1. 000 1. 000
LS 0. 000 0. 00
131, 000. 00000 1. 000 131, 000. 00
0165 627-00005 *Epoxy Pavenment Mar ki ng 597. 000 0. 000
GAL 597. 000 48, 804. 75
81. 75000 597. 000 48, 804. 75



CONTI D C18380R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18380R- BI D ESTI MATE RUN 10/ 19/ 2012
PRQJECT: STA0831- 115 ESTI MATE NO 0002 14:59: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0166 627-30410 Pref ormed Thernopl asti c Pavenent Marking (Xwal k- St op 92. 000 0. 000
Li ne
) SF 92. 000 1,113. 20
12. 10000 92. 000 1,113. 20
0168 627- 30405 Pref orm Ther nopl astic Pvnt Mg (WB) 245. 000 0. 000
SF 245. 000 4,042. 50
16. 50000 245. 000 4,042. 50
0170 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1,627.780 986. 880
GAL 640. 900 40, 985. 56
63. 95000 1,627.780 104, 096. 53
0175 630-00000  *Fl aggi ng 2, 654. 000 1, 200. 500
HOUR 1, 453. 500 30, 261. 87
20. 82000 2,654. 000 55, 256. 28
0180 630-00007  *Traffic Control Inspection 21. 000 9. 000
DAY 12. 000 1, 128. 00
94. 00000 21. 000 1,974.00
0185 630-00012  *Traffic Control Management 41. 000 21. 000
DAY 20. 000 10, 200. 00
510. 00000 41. 000 20, 910. 00
0190 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 1. 000 312.00
312. 00000 2.000 624. 00
0195 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
104. 00000 0. 000 0. 00
0200 630-80341  *Construction Traffic Sign (Panel Size A) 23.000 11. 500
EACH 11. 500 598. 00
52. 00000 23. 000 1, 196. 00
0205 630-80342  *Construction Traffic Sign (Panel Size B) 76. 000 35. 000
EACH 41. 000 2,993. 00
73. 00000 76. 000 5, 548. 00
0210 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 4.000 336. 00
84. 00000 8. 000 672.00



CONTI D C18380R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18380R-BI D ESTI MATE RUN 10/ 19/ 2012
PRQIECT: STA0831- 115 ESTI MATE NO 0002 14:59: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0215 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 2,080. 00
2, 080. 00000 2.000 4, 160. 00
0220 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
416. 00000 0. 000 0. 00
0225 630- 80360 *Drum Channel i zi ng Devi ce 90. 000 45. 000
EACH 45. 000 1, 642. 50
36. 50000 90. 000 3,285. 00
0230 630- 80380 *Traffic Cone 225. 000 97. 000
EACH 128. 000 1,331. 20
10. 40000 225. 000 2, 340. 00
0235 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70012 F/ A Asphal t Pavenent |ncentive 57, 845. 000 0. 000
FA 57, 845. 000 57, 845. 00
1. 00000 57, 845. 000 57, 845. 00
0250 700-70016 F/ A Fuel Cost Adj ustnent 3,572.750 -3,572.750
FA 0. 000 0. 00
1. 00000 -3,572.750 -3,572.75
0255 700- 70018 F/ A Roadway Snoot hness | ncentive 39, 896. 850 0. 000
FA 39, 896. 850 39, 896. 85
1. 00000 39, 896. 850 39, 896. 85
0260 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4,940. 420 -4, 940. 420
FA 0. 000 0. 00
1. 00000 -4, 940. 420 -4,940. 42
0265 700- 70022 F/ A QIT Col orado Traini ng Program 257. 000 0. 000
F A 257. 000 257. 00
1. 00000 257. 000 257. 00



CONTI D C18380R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18380R- Bl D ESTI MATE RUN 10/ 19/ 2012
PRQJECT: STA0831- 115 ESTI MATE NO 0002 14:59: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0270 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,325,331.90% 1,584,336.08% 3,208, 305.56
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0236 900- 00006 Added Item (Dol lar)/ Deduction for Overwei ght Trucks -400. 000 0. 000
DOL -400. 000 -400. 00
1. 00000 -400. 000 -400. 00
0275 620- 00002 Field Ofice (dass 2) 1. 000 0. 750
EACH 0. 250 2,175.00
8, 700. 00000 1. 000 8, 700. 00
0280 620-00012 Field Laboratory (O ass 2) 1. 000 0. 750
EACH 0. 250 2,175.00
8, 700. 00000 1. 000 8, 700. 00
0285 620- 00020 Sanitary Facility 1. 000 0. 750
EACH 0. 250 155. 00
620. 00000 1. 000 620. 00
CAT 0400 CURRENT AMI $ 17,620.00 $ 4,105.00 % 17, 620. 00

PRQJIECT TOTAL CURRENT AMI $ 3,342,951.90$% 1,588,441.08$ 3,225, 925.56



